



**Prince George's County, Maryland
Recovery Zone Facility Bond
Allocation Timeline**

<u>Date:</u>	<u>Action:</u>
May 18th, 2010	Recovery Zone Facility Bond Information Session (RFEI/Applications available at session)
May 19 th -June 4 th , 2010	RFEI/Applications Accepted
June 7 th -June 17 th 2010	RFEI Submittal Review Period
June 23 rd , 2010	Recovery Zone Facility Bond Review Panel Meeting/Tentative Allocation Awards
June 25 th , 2010	Final Awards Made (Subject to verification of financing and/or other assertions made by allocation award winners.)
June 25 th , 2010	Public Hearing Announcement in Newspaper of General Circulation
July 9 th , 2010	Public Hearing on Issuance of Bonds
July 12 th , 2010	Signature by highest elected official of bond resolution
July 12 th , 2010	Prince George's County (Economic Development Corporation) Press Release
July 1 st -July 31 st , 2010	Constant follow-up/review of project process to determine if project will be able to meet 12/31/2010 deadline
July 31 st , 2010	Re-Allocation of Prior Awards found unable to meet Issuance Deadline
December 31 st , 2010	Recovery Zone Facility Bond Issuance Deadline